

Timetable and stages for the preparation of the Bexley Local Plan	2017					2018					2019					2020					2021															
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
Ongoing evidence gathering, stakeholder engagement and plan preparation																																				
Public call for sites																																				
Public consultation on preferred approaches <i>(Regulation 18)</i>																																				
Publication of Bexley Draft Local Plan <i>(Regulation 19)</i>																																				
Submission of Bexley Draft Local Plan to Planning Inspectorate <i>(Regulation 22)</i>																																				
Examination in Public <i>(Regulation 24)</i>																																				
receipt of the inspector's report																																				
Adoption <i>(Regulation 26)</i>																																				