



**Phase 1** Jan- Mar 2017

Removal of existing central reservation barrier and construction of new median strip.

Lane closures. Albion Road open in both directions.

Little impact on traffic flows anticipated.

**Pedestrian Access** - will be maintained and crossings temporarily relocated to provide safe crossing points. Local, short term, restrictions may be required to complete the works, with the agreement of affected parties.

**Vehicular Access** - will be maintained in discussion with individual properties. Local, short term, restrictions may be required to complete the works. Access to car parks will be signed.

**Phase 2** Mar - Autumn 2017

Changes to carriageway. Addition of cycleways. Upgrading footways and pedestrian crossings.

2.1 to 2.3: Closure of Albion Road towards Welling in stages with traffic diversions.

2.4 to 2.6: Closure of Albion Road towards Crayford in stages with traffic diversions.

2.7 & 2.8: Reconstruction of roundabouts, using local diversions and temporary traffic signals as required.

Delays likely, particularly at peak times.

**Phase 3** May - Autumn 2017

Reconstruction of existing traffic light junctions as roundabouts. Upgrading footways and pedestrian crossings. Addition of cycleways.

Temporarily repositioned traffic lights to maintain traffic flows to suit stages of construction of the roundabouts.

Some turning movements banned with diversions.

Delays likely, particularly at peak times.